
Conduct Candidate
Project Analysis

(1FS1)

Advance Natural 
Environment Tasks 

(2EN1)

Advance Human 
Environment Tasks 

(2EN2)
Complete ROW Acquisition & 

Relocations (4RW1)

Continue Public  
Engagement (2PI1)

Assist With Public 
Engagement (2CG1)

Complete Traffic 
Analysis (2TM1)

Complete Transportation 
Management Plan (3TM1)

Complete Additional Surveys 
and Initiate ROW Acquisition 

Surveys (3LS1)

Complete Transportation 
Operations Plan-Related 

Tasks (4TO1)

Initiate Signal System 
Timing (if not a Significant 

Project) (3SS1)

Initiate Transportation 
Operations Plan (if 

Significant Project*) (2TO1)

Advance Transportation 
Operation Plan (if 

Significant Project*) (3TO1)

Initiate Signal & ITS 
Design (2SG1)

Prepare Environmental 
Documentation (2EP1)

Prepare Initial Design 
Estimates (2CS1)

Prepare for Field 
Inspection (2RD2)

Initiate Signing & 
Delineation Design 

(2SD1)

Complete Drainage 
Design for Field 

Inspection (2HY2)

Initiate Railroad Review 
(2RR1)

Initiate Utility 
Coordination (2UT1)

Complete Safety 
Analysis & Operational 

Review (2TS1)

Develop Preliminary 
Hydraulic 

Recommendations (2HY1)
Complete the Design 

Recommendation Plan 
Set (2RD1)

Complete Final Surveys 
(2LS1)

Initiate Structures 
Design (2ST1)

Develop Preliminary 
General Drawings 

(2ST2)

Initiate Erosion and 
Sediment Control Plans 

(2RE1)

Verify Complete Streets 
(2IM1)

Complete Pavement 
Design (2PD1)

Prepare 
GeoEnvironmental 

Phase I Report (2GT1)

Conduct Subsurface 
Investigations & Provide Roadway 

Recommendations (2GT2)

Complete Pavement & Subgrade 
Investigation & Recommends Report 

(PSIRR) (2GT3)

Incorporate CR-RAVE Outcomes, 
Submit CLEAR Activities, and Implement 

Value Assessment Activities (3VM1)

Prepare 
GeoEnvironmental 

Phase II Report (3GT1)

Prepare 
GeoEnvironmental 

Phase III Report (4GT1)

Verify Pavement Design 
(3PD1)

Advance Utility 
Coordination (3UT1)

Complete Permit, 
Commitments, & Design Noise 
Report or Addendum (3EN1)

Complete Erosion & 
Sediment Control Plans 

(3RE1)

Complete Hydraulic 
Design (3HY1)

Complete Utility 
Coordination (4UT1)

Complete Roadway 
Design (3RD1)

Complete ROW 
Acquisition Surveys 

(4LS1)

Determine Final Noise 
Abatement (3EN2)

Conduct Subsurface Investigations 
& Provide Structures 

Recommendations (3GT2)

Complete Structures 
Design (3ST1)

Complete ROW 
Authorization Package 

(3RW2)

Complete Railroad 
Design  

& Agreements (3RR1)

Finalize the 
Final PS&E 

Package (4RD1)

Let, Award,  
and Execute (4CS2) 

Stage 5*
*See respective Stage 5  

activities throughout the PDN.

Complete Signing & 
Delineation Design 

(3SD1)

Complete Any Open 
Hydraulic Tasks (4HY1)

Complete Signal &  
ITS Design (3SG1)

Secure Environmental 
Permits (4EN1)

Complete Railroad 
Coordination (4RR1)

Prepare Construction 
Communications 
Activities (4CG1)

Finalize Structures 
Design PS&E (4ST1)

Prepare Plan-In-
Hand Estimates 

(3CS1)

Complete CR-RAVE Studies/Reviews, 
CLEAR Activities, and Conduct Value 

Assessment Activities (2VM1)

Complete Traffic 
Forecast
(1TP1)

Identify Railroad 
Impacts
(1RR1)

Initiate Structures  
Investigation (1ST1)

Develop Initial Utility 
Relocation & Construction 

Estimates (1UT1)

Initiate Roadway 
Coordination (1RD1)

Initiate Safety Planning 
Assessment (1TS1)

Initiate Environmental 
Analysis (1EN1)

Initiate Public 
Engagement Tasks 

(1PI1)

Initiate CR-RAVE,  
CLEAR Activities, and Value 
Assessment Activities (1VM1)

Provide 
Photogrammetric Control 
& Initiate Surveys (1LS1)

Complete Geotechnical & 
GeoEnvironmental  
Screening (1GT1)

Complete Express 
Design Traffic Analysis

(1TM1)

Prepare Conceptual 
ROW Cost Estimate

(1RW1)

Best Available 
Geospatial Data (1PH1)

Prepare Conceptual 
Construction Estimate  

(1CS1)

Review for Complete  
Streets (1IM1)

Initiate Traffic System 
Operations Scoping 

(1TO1)

Initiate CR-RAVE  
and CLEAR  

Activities (1PH2)

Initiate Utility 
Investigations (1UT2)

Review Project  
Scoping (1CG1)

Complete Project 
Scoping Report 

(1FS3)

Initiate  
Environmental  
Review (1EP1)

Complete Express 
Design (1FS2)

Complete Project 
Prioritization (1SP1)

Develop STIP 
(1SI1)

Initiate Advance 
Acquisition ROW Tasks 

(2RW1)
Prepare ROW Cost 
Estimate (2RW2)

Prepare Utility Relocation 
& Construction Estimates  

(2UT2)

Determine Affected 
Coordinated Corridors (if not 
a Significant Project) (1SS1)

Prepare ROW Cost 
Estimate  
(3RW1)

Complete 
Right-of-Way 

Consultation (3EP1)

Initiate Transportation 
Management Plan 

(2TM2)

Complete Utility 
Relocation by Owner 

(4UT2)

Prepare Final Utility 
Construction Estimate 

(4UT3)

Finalize Erosion & 
Sediment Control 

Contract Package (4RE1) Complete 
PS&E Package 
and Advertise 

the Project 
(4CS1)

Complete Construction 
Consultation (4EP1)

Complete SUE Level A  
& ROW Advanced 

Acquisition Surveys (2LS2)

Complete CR-RAVE, CLEAR, 
and Value Assessment Activities 

(4VM1)

Prepare Utility Relocation 
& Construction Estimates 

(3UT2)

Final 
STIP

NTP

Draft 
STIP

Field 
Inspection & 

Environ. Document 
Complete

Long-
Range

Transportation
Planning

Design 
Complete & All 

Permit Applicaitons 
Submitted

LET Project

STAGE 1
PROJECT INITIATION

DISCIPLINE 
LEGEND

STAGE 2
ALIGNMENT DEFINED

STAGE 3
PLAN-IN-HAND

STAGE 4
PLANS, SPECIFICATIONS, 

& ESTIMATES (PS&E) 
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